From: Bruce Scott Kennington

To: Granger. Michelle

Cc: "Bruce White (Bruce.White@btlaw.com)"; Mumford. Fred; "Luis Hidalgo (Luis.Hidalgo@riotinto.com)"; "Jeff
Armington (jeff.armington@riotinto.com)"; Zizila, Frances

Subject: PVGCS Site, CD + OU3, Monthly Progress Report No. No. 30 (Mar 1 to Mar 31, 2019)

Date: Wednesday, April 10, 2019 1:51:37 PM

Attachments: 19.04.10 OU3 MPR 030 Rev 0.pdf

Dear Michelle:
On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the Remedial

Design/Remedial Action Consent Decree (CD)1, and Luis Hidalgo (Project Coordinator for OU3),
please see the attached monthly progress report for Remedial Design and Remedial Action for
Operable Unit 3 (OU3 SOW) of the Pohatcong Valley Groundwater Contamination Superfund

(PVGCS) Site, also submitted via Aconex.

1 In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of America v. Bristol

Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11, 2015.

Sincerely,

Bruce S. Kennington
Principal
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April 10, 2019
Sent via Electronic Mail and Overnight Courier

Director, Emergency and Remedial Response Division

Attn: Chief, New Jersey Remediation Branch, Pohatcong Site
United States Environmental Protection Agency Region 2
290 Broadway, 19th Floor

New York, New York 10007

New Jersey Superfund Branch

Office of Regional Counsel

United States Environmental Protection Agency Region 2
290 Broadway, 17th Floor

New York, New York 10007

Attention: Attorney for Pohatcong Site

New Jersey Department of Environmental Protection
ATTN.: Fred Mumford

380 Scotch Road

West Trenton, New Jersey 08628

(via electronic mail only)

Re: Monthly Progress Report No. 30

Reporting Period March 1, 2019 through March 31, 2019

Operable Unit 3

Pohatcong Valley Groundwater Contamination Superfund Site

Warren County, New Jersey

Dear Pohatcong Consent Decree Notice Recipients:

On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the
Remedial Design/Remedial Action Consent Decree (CD)', this monthly progress report is
submitted in compliance with section X, paragraph 30 of the CD and section IV.A of the
Statement of Work for Remedial Design and Remedial Action for Operable Unit 3 (OU3 SOW) 2
of the Pohatcong Valley Groundwater Contamination Superfund (PVGCS) Site. As required by

" In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of
America v. Bristol Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11,

2015.

2 Pursuant to Section VI. Paragraph 12.c(1) of the CD, USEPA approval of the OU3 SOW was received

on June 26, 2017.





the OU3 SOW, this report provides a description of the actions and activities undertaken
pursuant to the CD during this reporting period and plans, actions and data scheduled in the
next eight weeks.

Actions Taken toward Compliance with Consent Decree, including
Community Relations
The following activities were performed during this reporting period:

« The Monthly Progress Report for OU3 for the February 2019 reporting period was submitted
to the USEPA in correspondence dated March 9, 2019.

o Comments of the Draft Pre-Final (90%) Design Report was received from USEPA in
correspondence dated March 28, 2019.

Problems Encountered, Actions Taken and Their Resolutions
The following problems were encountered during this reporting period:

« None.

Analytical Results and Data Received During the Reporting Period
The following analytical data were received during this reporting period:

« None.

Modifications to the OU3 Work Plans or Schedules

The following modifications to Work Plans for OU3 or other schedules proposed to USEPA were
submitted during this reporting period:

« None.

Anticipated Plans, Actions and Data Scheduled, including Community
Relations (during the Next 8 weeks)
The following activities are planned for the next eight weeks:

« Submittal of the Final (100%) Remedial Design Report is planned for April 2019.





Estimate of the Percentage of the Work Completed

The following provides a qualified estimate of the percentage of the Work required by the CD
that has been completed through this reporting period:

Work to be Performed Estimated Percent
Work Completed

Remedial Design 90%

Remedial Construction and Implementation 0%

Long-term operation and maintenance of the existing shallow SVE Ongoing

and sub-slab depressurization (SSD) systems

Long-term groundwater and indoor air monitoring To be Determined '

Institutional Controls > 95%

Per Sections XI.A and XI.D of the OU3 SOW (Appendix B-3 to the CD), a plan for long-term groundwater monitoring and indoor-
air sampling/remediation will be proposed in the RAWP and documented in the O&M Plan.

Delays Encountered or Anticipated, and Efforts Taken to Mitigate
The following delays were encountered during this reporting period:

« None.

Closing

Pursuant to section X, paragraph.30 of the CD, three hard copies of this monthly progress
report have been submitted to the designated recipients. If you have any questions or
comments regarding this monthly progress report, please feel free to contact me.

Sincerely,

Luis Hidalgo
Project Coordinator

cc: via electronic mail
Michelle Granger — USEPA, Region 2
Jeff Armington — Rio Tinto
Bruce White — Barnes & Thornburg LLP
Bruce Kennington — Ramboll
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